Parcels UC-1 and UC-2 RA

Remedial Action in Parcels UC-1 and UC-2,
Hunters Point Naval Shipyard

August 23, 2012
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Presentation Overview

e RA Implementation Update

e RA Schedule Update

e RA Photos
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RA Implementation Update

Soil cover installation completed on slopes; including installation of 2 feet of
clean solil, erosion control fabric, and live plants (strawberry, poppy, and
lupine).

Subgrade restoration completed in damaged areas of Fischer Ave., Spear
Ave., and Robinson St.

e Excavated to competent material

e Installed and compacted new subgrade material (Class Il AB)

Asphalt grinding performed to remove pavement surface in areas to receive
asphalt overlay

Fence posts installed along parcel boundaries; fence fabric to be installed
prior to demobilization

Paving in progress
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Mobilization (completed):

Clearing and Grubbing (completed):

Soil Excavation (completed):

Soil Cover Installation (completed):

Cover Stabilization & Vegetation (ongoing):
AC Restoration and Replacement (ongoing):
Site Cleanup, Final Survey, and Demobilization:
Excavated Soil and Waste T&D:

One year of O&M following RA completion
e Vegetation establishment

e Site inspections

e Periodic pavement repair/maintenance
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May 14

May 16 — Jun 11
Jun 4 —Jul 6
Jun 25 — Jul 19
Jul 19 — Aug 24
Jul 24 — Aug 27
Aug 27 — Aug 29
Aug 29 — Sep 11

Aug 2012 — Aug 2013
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Subgrade Excavation Completed
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Subgrade Restoration
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